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From: Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>
Sent: " Monday, November 6, 2017 6:51 AM

To: Ackerman, Joyce

Cc: ' Walker - CDPHE, David

Subject: . Re: Neuhauser : draft AOC

Hi Joyce,

We are still reviewing the Phase 2 report, but we've completed our review of the geophysics portion of the
report. I'm concerned with a number of aspects with the geophysics portion of the report, including but not
limited to: (1) the EM61 survey did not cover the entire waste footprint, and (2) a number of the anomolies
recorded by the survey were ruled out without explanation and without being investigated by test pitting. Some
of the anomolies that were not investigated are in areas with GW contamination. During the site visit last week,
I mentioned thesé issues to Dave Stewart. He said that he would arrange a call with his subcontractor. That call
has not happened yet. I believe that additional geophysics is needed and additional test pit investigation is
needed. I'm not sure how cooperative Stratus will be. If they are, I suppose it's possible that the additional
investigatory work could be completed concurrent with the drum removal activities, but that wouldn't be an
ideal situation. I'll try to reach Dave Stewart this morning.

Thanks,
Curt

On Fri, Nov 3, 2017 at 1:08 PM, Ackerman, Joyce <Ackerman.Joyce@epa.gov> wrote:

Hi Curt and Dave — I received a call today from Tom at GeoSyntec regarding how the drums could be stored
pending pickup for disposal. See my notes below — I told them their proposal was fine with me.

Also, I proposed to my attorney that we set a deadline of no later than November 15™ for Stratus to submit of a
Workplan and sign the AOC. My goal would be to send them back comments on the Workplan prior to the
Thanksgiving holiday and have them begin work as soon as possible after Thanksgiving. If their first draft is
pretty complete, I propose that we send that draft to the Town of Erie to expedite receiving any comments they
might have.

Let me know your thoughts. Thanks!

Joyce



Joyce Ackerman
On-Scene Coordinator and START P.O.
U.S. EPA Region 8

1595 Wynkoop Street

Denver, CO '80202

(303) 312-6822

From: Ackerman, Joyce

Sent: Friday, November 03, 2017 12:55 PM

To: Lensink, Andy <Lensink.Andy@epa.gov>; O'Reilly, Maureen <OReilly.Maureen@epa.gov>
Subject: RE: draft AOC '

Hi Andy — the cleanup contractor for Stratus called me today and proposed that they would erect a chain-link
fence with a locking gate around the localized excavation area(s) and would store the drums inside that
pending pickup for disposal. They proposed that they would expedite laboratory turnaround times for drum
samples and strive to transport drums off-site for disposal within one week of removing them from the
subsurface. '

I said I would approve this proposal, so we can change paragfaph 27 b. accordingly (see my original comment = -
highlighted below.)

Thanks!

Joyce



Curt Stovall, P.E.

Environmental Protection Specialist

Solid Waste Permitting Unit

Solid Waste and Materials Management Program
Y FICOLORADO

Hazardous Materials
& Waste Management Division

Sepanirient of Puthic Mealth & Environment

P 303.692.2295 |- F 303.759.5355 ‘ _
4300 Cherry Creek Drive South, Denver, Colorado 80246-1530

curtis.stovall@state.co.us | www.colorado.gov/cdphe/hm




